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SMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Earth Systematic Missions Program (ESMP)       PIR

     GPM ORR

     ICESat-2 CDR     SIR

     SMAP ORR

     Surface Water Ocean Topography (SWOT) PR SRR/ MDR

   Grace Follow On     PDR CDR SIR

Earth System Science Pathfinder (ESSP)     PIR

  OCO-2        ORR

  NI-SAR              SRR/ MDR   

Discovery PIR PIR

InSight            PDR (Step 2)                CDR        SIR

Europa MCR***

New Frontiers PIR PIR

OSIRIS-REx CDR SIR

Radioisotope Power Systems (RPS)

Mars Exploration Program (MEP) PIR        PIR PIR

Mars 2020 MCR (2)         SRR/MDR      PDR

Explorers PIR PIR FY 13 Memo covers FY 14 and FY 15

Solar Terrestrial Probes (STP) PIR PIR FY 13 Memo covers FY 14 and FY 15

MMS     ORR     ORR

Living With a Star (LWS) PIR PIR FY 13 Memo covers FY 14 and FY 15

SPP PDR CDR

Exoplanet PIR deferred until a project is in Formulation

Cosmic Origins (COR) PIR deferred until a project is in Formulation

Stratospheric Observatory for Infrared Astronomy (SOFIA)    PIR

Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation

James Webb Space Telescope (JWST)          S/C CDR* LBR**    PA Under Review    PA

Joint Polar Satellite System (JPSS)           PIR

JPSS-1   CDR           SIR

Reimbursables Program           PIR

Polar Free Flyer - Project has been reclassified as an instument. No Agency level reviews are expected.

*Spacecraft CDR with SRB participation

**Look Back Review (LBR) with SRB participation

***RM to attend

FY 2014 FY 2015
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Note: Exp/STP/LWS FY Deferral Memo Covers FY 14 and FY 15. 



06/15/2014 

HEOMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Space Communications and Navigation (SCaN)

TDRS L ORR

TDRS M  SIR SIR has been  delegated to the GSFC,  with no future reviews supported.

SGSS            CDR (Part 2)                    Sanity Check     CDR (Part 2)            Delta CDR (If Required)     SIR

International Space Station (ISS)     PIR

Launch Services Program (LSP) PIR

Exploration Systems Development (ESD) Division Cross 

Program Integration
DS*

ORION/Multi-Purpose Crew Vehicle (MPCV) Delta PDR         EM-1 CDR

Space Launch System (SLS) CDR

Ground Systems Development and Operations (GSDO)                  PDR CDR

Commercial Crew Program (CCP) eKDP1**

Human Research Program (HRP)    PIR

*DS = Design to Sync

**eKDP = Equivalent KDP

Space Technology Mission Directorate (STMD)

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Q1 Q1

STMD Portfolio                PIR

FY 2014

FY 2014

FY 2015
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